


Management Structure for the New Campus Project (NCP)

新校園項目(NCP)管理架構



NCP Steering Committee

Terms of Reference

- To steer the development of the New Campus Project (NCP)
- To monitor and oversee the project execution and make important decision
- To review reports from the NCP Management Committee and provide advices on all matters related to the NCP
- To report the work progress to the University Council (UC) and the UC Campus Development Committee

NCP Community Liaison Committee

Terms of Reference

- To collect views and support from the public and the University community, especially from staff, students, alumni and secondary schools, for feedback to the Steering Committee
- To initiate and facilitate promotion work with respect to the NCP inside and outside the University, with the support from the NCP Public Relations Task Force

NCP Management Committee

Terms of Reference

- To act as the core work team for the NCP
- To review the work of the sub-groups and decide on their requests
- To report and make recommendations to the NCP Steering Committee
- To coordinate the activities of all sub-groups and the departments concerned in the NCP related affairs and ensure the timely accomplishment of works at various stages
- To work directly with the Office for Infrastructure Development (GDI) of Macao SAR and other concerned parties on the NCP

NCP Engineering, Environment, Safety, Accessibility Task Force

Terms of Reference

- To engage in engineering areas in the design, tendering, construction, acceptance and move-in stages. Accuracy and rationality of the requirements, safety compliance and quality assurance are the focus of work

NCP User Requirements Task Force

Terms of Reference

- To consult with various end user groups and verify the requirements provided in order to ensure accurate input to the NCP Engineering, Environment, Safety, Accessibility Task Force and NCP Management Committee
- To assist the NCP Engineering, Environment, Safety, Accessibility Task Force and Management Committee in quality assurance and acceptance of the construction

NCP Public Relations Task Force

Terms of Reference

- To be responsible for external public relations work especially for the Macao SAR, Hengqin, Zhuhai, Guangdong and Beijing
- To coordinate the internal PR work within the UM community, i.e., UC members, staff, students and alumni
- To introduce to the UM community and public the updated development of the NCP, including dissemination of information and arrangement of activities